

**2025 Spring Patching and Overlay Project # 56090 Schedule**

**\*Schedule is Subject to Change**

Street Name	Begin Location	End Location	Planned Patch (SF)
-------------	----------------	--------------	--------------------

**WEEK 1**

**August 6th - Wednesday (6" Patch)**

Encinal	School	Middlefield Rd	600
---------	--------	----------------	-----

**August 7th - Thursday (6" Patch)**

Heather Dr	Heather Dr	End	700
Irving Ave	Heather Dr	End	200
Irving Ave	Heather Dr	Magnolia Dr	310
Total:			1,210

**August 8th - Friday (6" Patch)**

Irving Ave	Irving Ave	End	200
Catalpa Dr.	Irving Ave	James Ave	1,800
Green Oaks Dr	Oak Grove Ave	Rosewood Dr	800
Total:			2,800

Street Name	Begin Location	End Location	Planned Patch (SF)
-------------	----------------	--------------	--------------------

**WEEK 2**

**August 11th - Monday (6" Patch)**

Green Oaks Dr	Federick Ave	Oak Grove Ave	200
Green Oaks Dr East	Deodora Dr	Federick Ave	800
Total:			1,000

**August 12th - Tuesday (6" Patch)**

Rosewood	Greenoaks	Greenoaks	1400
----------	-----------	-----------	------

**August 13th - Wednesday (6" Patch)**

Maple Ave	El Camino Real	Dinkelspeil LN	350
Fair Oaks Lane	N/O 35 Fair Oaks Ln	West End 2	300
Total:			650

**August 14th - Thursday (6" Patch)**

Fair Oaks Lane	N/O 1 Fair Oaks Ln	West End 1	300
Fair Oaks Lane	El Camino Real	SP RR Tracks	400
Total:			700

**August 15th - Friday (6" Patch) (Continued)**

Fair Oaks Lane	N/O 1 Fair Oaks Ln	West End 1	300
Fair Oaks Lane	El Camino Real	SP RR Tracks	400
Total:			700

Street Name	Begin Location	End Location	Planned Patch (SF)
-------------	----------------	--------------	--------------------

**WEEK 3**

**August 18th -Monday (6" Patch & Sewer Manhole Repair) (Finalize Fair Oaks)**

Park Dr	South Gate	North Gate	900
South Gate	Almendral Ave	Park Dr	800
Selby Ln	E/O 241 Selby Ln	North End	300
Total:			2,000

**August 19th -Tuesday (6" Patch) (Continued)**

Park Dr	South Gate	North Gate	900
South Gate	Almendral Ave	Park Dr	800
Selby Ln	E/O 241 Selby Ln	North End	300

**August 20th -Wednesday (6" Patch)**

ADLP	North City Limit	Polhemus Ave	300
ADLP	Polhemus Ave	Atherton	300
Atherton Ave	Mercedes Ln	El Camino Real	100
Atherton Ave	Mercedes Ln	Austin Ave	600
Total:			1,300

**August 21st -Thursday (6" Patch)**

Atherton Ave	Austin Ave	Elena	500
Atherton Ave	Elena	Selby	500
Atherton Ave	Selby	Stern	900
Total:			1,900

**August 22nd -Friday (6" Patch)**

Atherton Ave	Linda Vista	Stern	3750
--------------	-------------	-------	------

Street Name	Begin Location	End Location	Planned Patch (SF)
-------------	----------------	--------------	--------------------

**WEEK 4**

**August 25th -Monday (6" Patch)**

Atherton Ave	ADLP	Linda Vista	300
Atherton Ave	N/O Atherton Ave	End	400
ADLP	Atherton	South City Limit	400
Total:			1,100

**August 26th -Tuesday (6" Patch)**

Faxon Rd	Faxon Forest Ln	Barry Ln	300
Elena Ave	Faxon	Park Ln	800
Total:			1,100

**August 27th -Wednesday (6" Patch)**

Camino A Los Cerros	Cowell Ln	West City Limits	500
Camino A Los Cerros	Cowell Ln	Camino Por Los Arobles	200
Meadow Ln	Walsh Rd	End	680
Belbrook Way	Walsh Rd	Park Ln	160
Total:			1540

**August 28th -Thursday (2" Grind)**

Sargent Ln (Grind)	Reservoir Rd	End	20,497
--------------------	--------------	-----	--------

**August 29th -Friday (6" Patch & Crackfill)**

Sargent Ln	Reservoir Rd	End	475
------------	--------------	-----	-----

Street Name	Begin Location	End Location	Planned Patch (SF)
-------------	----------------	--------------	--------------------

**WEEK 5**

**September 2nd -Tuesday (2" Overlay)**

Sargent Ln	Reservoir Rd	End	20,497
------------	--------------	-----	--------

**September 3rd -Wednesday (2" Grind)**

Austin Ave	Almendral Ave	Tuscaloosa Ave	15,680
Austin Ave	Tuscaloosa Ave	Atherton Ave	17,380

**September 4th -Thursday (6" Patch & Crackfill)**

Austin Ave	Almendral Ave	Tuscaloosa Ave	500
Austin Ave	Tuscaloosa Ave	Atherton Ave	500

**September 5th -Friday (2" Overlay)**

Austin Ave	Almendral Ave	Tuscaloosa Ave	15,680
------------	---------------	----------------	--------

Street Name	Begin Location	End Location	Planned Patch (SF)
-------------	----------------	--------------	--------------------

**WEEK 6**

**September 8th -Monday (2" Overlay)**

Austin Ave	Tuscaloosa Ave	Atherton Ave	17,380
------------	----------------	--------------	--------

**September 9th - Tuesday (2" Grind)**

Fletcher Dr	Alta Vista Dr	Ridgeview Dr	15,912
-------------	---------------	--------------	--------

**September 10th - Wednesday (6" Patch & Crackfill)**

Fletcher Dr	Alta Vista Dr	Ridgeview Dr	500
-------------	---------------	--------------	-----

**September 11th - Thursday (2" Overlay)**

Fletcher Dr	Alta Vista Dr	Ridgeview Dr	15,912
-------------	---------------	--------------	--------

**September 12th -19th (Striping Replacement & Punchlist Items)**