

2025 ATHERTON STREET SCHEDULE
CRACK SEAL OPERATIONS

DAY	STREET	START	END	SF	COMPLETE
9.24.25	MEADOW LN	WALSH RD	END	21,564	
9.24.25	CAMINO A LOS CERROS	WEST CITY LIMITS	CAMINO POR LOS ARBOLES	13,050	
9.24.25	FAXON RD	FAXON FORREST LN	BARRY LN	23,247	
9.24.25	SELBY LN	E/O 241 SELBY LN	END	10,350	
9.24.25	SOUTH GATE ST	ALMENDRAL AVE	PARK DR	4,518	
9.24.25	PARK DR	SOUTH GATE ST	NORTH GATE ST	11,736	
9.24.25	FAIR OAKS LN	EL CAMINO REAL	DINKLESPIEL STATION LN	27,000	
9.24.25	FAIR OAKS LN CT 1	FAIR OAKS LN	END	6,300	
9.24.25	FAIR OAKS LN CT 2	FAIR OAKS LN	END	6,300	
9.24.25	HEATHER DR	HEATHER DR CT	END	7,056	
9.24.25	IRVING AVE	END	MAGNOLIA DR	44,892	
9.24.25	CATALPA DR	IRVING AVE	JAMES AVE	32,922	
DAY	STREET	START	END	SF	COMPLETE
9.25.25	GREENOAKS DR	DEODORA DR	ROSEWOOD DR	69,183	
9.25.25	ROSEWOOD DR	GREENOAKS DR	GREENOAKS DR	34,443	
9.25.25	MARSH RD	MIDDLEFIELD RD	FAIR OAKS AVE	64,396	
9.25.25	Maple Ave.	EL CAMINO REAL	Approx 44 Maple Ave.	7,650	