


TOWN OF ATHERTON. 2025 PAVEMENT PROJECT. MICROSURFACING SCHEDULE.

DAY ONE. TUESDAY SEPTEMBER 30th.

- GreenOaks Dr. From Deodora Dr. To Frederick Ave.
- Catalpa Dr. From James Av. To Irving Av.
- Heather Ct. From Heather Dr To End.
- Fair Oaks Ln. From Station To . El Camino Real .
- 1 Fair Oaks Ct. From Fair Oaks To End.
- 35 Fair Oaks Ct. From Fair Oaks To End.
- Camino A Los Cerros From Camino Por Los Arboles To West City Limit.
- Meadow Ln. From Walsh Rd. To End.

DAY TWO. WEDNESDAY OCTOBER 1st.

- Rosewood Dr. From Greenoaks Dr. To Greenoaks Dr.
- GreenOaks Dr. From Frederick Ave. To Rosewood Dr
- Irving Av. From Magnolia Dr. To End .
- Irving Ct . From Irving Av. To End.
- Maple Ave. From El Camino Real . To Approx 44 Maple AVE.
- Southgate Dr. From Almendral Ave. To Park Dr.
- Park Dr. From Southgate Dr. To North Gate Dr.
- Selby Ct. From Selby Ln. To End.
- Faxon Rd. From Faxon Forrest Ln. To Barry Ln.



- 1 FAIRCHILD AUDITORIUM
- 2 CANTOR CENTER FOR THE VISUAL ARTS
- 3 FROST MEMORIAL AMPHITHEATRE
- 4 TAUBE TENNIS STADIUM
- 5 SUNKEN DIAMOND
- 6 MAPLES PAVILION
- 7 ENCINA HALL
- 8 HOOVER TOWER
- 9 ART GALLERY
- 10 ANNENBERG AUDITORIUM
- 11 MEMORIAL CHURCH
- 12 OLD UNION
- 13 TRESSIDER MEMORIAL UNION