



Item No. 5c Town of Atherton

PARK AND RECREATION COMMITTEE – REGULAR AGENDA

TO: PARKS AND RECREATION COMMITTEE

FROM: STEVE TYLER – PARK SUPERINTENDENT

DATE: SEPTEMBER 9, 2016

SUBJECT: UPDATE – PAR COURSE EQUIPMENT INSTALLATION

BACKGROUND

In February, 2016, the Columbia Cascade Pipeline fitness equipment was approved as an appropriate replacement for the worn out par course equipment at HP Park.

In May, 2016, the Par Course equipment arrived at Holbrook Palmer Park.

Bids were gathered for the turnkey installation of the new equipment which included the following:

- Removal of old equipment.
- Installation of new steel headers around the course enclosures.
- Installation of the new equipment in 4 separate group settings.
- Finish grading of the area with base rock subgrade and decomposed granite final grade

Two (2) bids were received for this project, although other contractors were asked to supply them. The bids were as follows:

COMPANY	LOCATION	PRICE
MCE Corporation	Dublin	\$37,365.20
Playgrounds Unlimited	Santa Clara	\$36,233.15

Time ran out for staff to complete the project before the end of the 2015-16 fiscal year. By oversight of staff, funding was not included in the 16/17 budget. The funding for this work is being sought by budget amendment resolution through the Atherton City Council on September 7, 2016. If approved, the low bidder (Playgrounds Unlimited) says that their production schedule is about 2 months out, making installation feasible for December, 2016.