

SCHEDULE -- Town of Atherton

Updated: April 23, 2018

2018 Overlay Project 56085

G. Bortolotto Job #18-749

Date(s)	Work Description	#NAME?
4/24	1 Week Advance Notice to the Residents	All Locations
4/26	Posting of No Parking Signs	All Locations
5/1	Full Mill	Edge Road, Hawthorne Dr
5/2	Full Mill	Hawthorne Dr, Walnut Ave
5/3	Full Mill & Begin Digouts if Necessary	Adam Way
5/4	Crack Seal & Digouts If Necessaary	Edge Road, Hawthorne Dr, Walnut Ave, Adam Way,
5/7	Overlay - Road Closure	Edge Road and Begin Hawthorne Dr
5/8	Overlay- Road Closure	Hawthorne Dr, Walnut Ave
5/9	Overlay- Road Closure	Adam Way
5/14 - 5/16	Layout and Striping	
5/16 - 5/18	Punchlist Items & General Clean up If Necessary	